
California Integrated Waste Management Board 
Board Meeting 

February 15-16, 2005 

AGENDA ITEM 21 
ITEM 
Consideration Of Scope Of Work And Interagency Agreement With The Department Of General 
Services (DGS) For The Development And Integration Of The State Contract And Procurement 
Registration System (SCPRS) And An Electronic State Agency Buy Recycled Campaign 
(SABRC) Reporting System 

I. ISSUE/PROBLEM STATEMENT 
This item requests the California Integrated Waste Management Board (CIWMB) to 
consider and approve the Scope of Work (SOW) (Attachment 1) and enter into an 
Interagency Agreement (IAA) with the Department of General Services (DGS) as the 
Contractor for the development and integration of the State Contract and Procurement 
Registration System (SCPRS) with the CIWMB's State Agency Buy Recycled Campaign 
(SABRC) reporting system. The purpose of this IAA is to minimize the amount of effort 
and time spent by the CIWMB and State agencies and facilities responsible for reporting 
the total revenues spent on "Buy Recycled". CIWMB staff, from both the State 
Organization Facility Assistance Section (SOFA) and Information Management Branch 
(IMB), has worked with DGS program and IMB staff to develop the SOW for the 
development and testing of the internet based reporting system. Full implementation of 
this system will not only increase the overall credibility of the reported information 
required, but also make it available in "real-time". 

II. ITEM HISTORY 
SABRC is a joint effort between DGS and the CIWMB to implement State law. Public 
Contract Code (PCC) sections 12200-12320 require State agencies, large State facilities, 
and the Legislature to purchase recycled-content products (RCP) instead of non-RCPs. 
State agencies, facilities, and the Legislature are mandated to ensure that at least 50 
percent of the dollars they spend on products within eleven (11) product categories and 
25 percent of the dollars in a twelfth category are spent on RCPs. These entities report 
their purchases annually to the CIWMB, which is collecting the data on behalf of DGS. 
State law also requires product suppliers to certify the recycled content of all products 
offered or sold to the State. 

The SABRC was established by AB 4 (Eastin, Chapter 1094, Statutes of 1989) and AB 
11 (Eastin, Chapter 960, Statutes of 1993). The Public Contract Code, commencing with 
section 12150, requires State agencies to buy RCPs. This complements the efforts of the 
Integrated Waste Management Act (IWMA) to reduce the amount of waste going to 
California's landfills. The intent of the SABRC is to develop markets for products made 
from materials that State and local government programs divert from landfills in 
complying with the IWMA. 

State agencies and large State facilities have a major impact on RCP purchasing. The State 
estimates that it spends more than six (6) billion dollars on goods and services each year. 

With the recent reallocation of programs and resources within the CIWMB's structure, a 
new and more efficient reporting program needed to be identified and implemented. 
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CIWMB staff, in researching for a streamlined program, identified the SCPRS program 
operated by DGS. Through the modifications identified in the attached Scope of Work, 
significant program efficiencies will be made in every aspect of the program. 

III. OPTIONS FOR THE BOARD 
For the SOW, the Board may consider the following options: 
1. Approve the proposed SOW, and adopt Resolution Number 2005-45, or 
2. Approve the proposed SOW with specific changes, and adopt Resolution Number 

2005-45 or 
3. Take no action on the SOW at this time. 

For the IAA, the Board may consider the following options: 
A. Approve the IAA with DGS for the development and integration of the SCPRS 

system with the CIWMB's SABRC reporting system, and adopt Resolution Number 
2005-46 or 

B. Approve the IAA with DGS with specific changes for the development and 
integration of the SCPRS system with the SABRC reporting system and adopt 
Resolution Number 2005-46, or 

C. Disapprove the proposed IAA. 

IV. STAFF RECOMMENDATION 
Staff recommends that the Board approve Options 1 and A, approving the proposed SOW 
and the IAA with DGS for the development and integration of the SCPRS system with 
the CIWMB's SABRC reporting system, and adopt Resolution Numbers 2005-45and 
2005-46, respectively. 

V. ANALYSIS 
A. Key Issues and Findings 

The amount of effort and time spent by the CIWMB, DGS, and State agencies and 
facilities responsible for reporting the total revenues spent on "Buy Recycled" is very 
cumbersome and labor intensive. To help streamline the process of reporting, the 
CIWMB staff has worked with DGS staff to develop an SOW for the development 
and testing of an internet-based reporting system. This system will allow for 
continuous submittal and tracking of all purchases, both RCP and non-RCP. Full 
implementation of this system is not only expected to increase the overall credibility 
of the reported information required, but also make it available in "real-time". 
Additionally, by using an electronic tracking and reporting system the CIWMB will 
be able to capture and understand who the State of California is buying from. This 
will allow staff the opportunity to easily research and reach out to the business 
community to further understand who is providing SABRC-compliant RCP products 
to the State, and which of the 12 categories these products are meeting. The system 
will also allow us the ability to identify who is selling the State of California 
reportable products that are not meeting the SABRC standards and contact them to 
determine what the barriers are in achieving the mandates. With the continued 
reduction in total resources available to the State, the efficiencies developed by this 
system will significantly help. 

B. Environmental Issues 
Based on available information, staff is not aware of any environmental issues related 
to this item. 
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C.  Program/Long Term Impacts 
The SABRC Program serves to further the Board's mission in promoting market 
development, resource conservation, waste management, and recycling. The 
implementation of this IAA will result in long-term effective and efficient reporting to help 
demonstrate how State government promotes the environmental and economic benefits of 
buying recycled. Additionally, the information collected by way of this IAA will identify in 
real-time who the State of California is purchasing from and who is selling the State of 
California RCPs. By identifying suppliers, the CIWMB will be able to work jointly with 
DGS to enter into agreements to help drive down the cost of RCPs and, in the future, work 
to identify and promote Environmentally Preferable Products (EPPs), all of which will 
assist state and local government agencies in meeting their procurement mandates. 

D.  Stakeholder Impacts 
Based on available information, staff is not aware of any stakeholder impacts related 
to this item. 

E.  Fiscal Impacts 
In fiscal year 1999-2000, $100,000 was continuously allocated as part of Finance 
Letter #3 for activities to increase the overall effectiveness and efficiency of the State 
Recycling and Buy Recycled Campaigns. The IAA being requested in this item will 
be funded out of the Integrated Waste Management Account (IWMA). 

F.  Legal Issues 
Based on available information, staff is not aware of any legal issues related to this item. 

G.  Environmental Justice 
The Contractor and any subcontractors will be required to perform this IAA in a 
manner consistent with the principles of Environmental Justice as defined in 
Government Code Section 65040.12. 

H.  2001 Strategic Plan 
This contract supports the Board's Strategic Plan as follows: 

Goal 1: Increase participation in resource conservation, integrated waste 
management, product stewardship waste prevention to reduce waste and create a 
sustainable infrastructure: 

• Objective 1: Promote environmentally sound and financially viable waste 
prevention and materials management practices among all actors in the life 
cycle of products and services. 

Goal 2: Assist in the creation and expansion of sustainable markets to support diversion 
efforts and ensure that diverted materials return to the economic mainstream. 

• Objective 2: Encourage the use of materials diverted from California landfills and 
the use of environmentally preferable practices, products, and technologies. 

Goal 7: Promote a "zero-waste California" where the public, industry, and government 
strive to reduce, reuse, or recycle all municipal solid waste materials back into nature or 
the marketplace in a manner that protects human health and the environment and honors 
the principles of California's Integrated Waste Management Act. 
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VI. FUNDING INFORMATION 

1. Fund 2. Amount 3. Amount to 4. Amount 5. Line Item 
Source Available Fund Item Remaining 

IWMA $100,000 $100,000 $0 C&P 

VII. ATTACHMENTS 
1.  Scope of Work 
2.  Resolution Number 2005-45 (SOW) 
3.  Resolution Number 2005-46 (Agreement) 

VIII. STAFF RESPONSIBLE FOR ITEM PREPARATION 
A.  Program Staff: Trevor 0' Shaughnessy Phone: (916) 341-6203 
B.  Legal Staff: Deborah Borzelleri Phone: (916) 341-6056 

Holly Armstrong Phone: (916) 341-6060 
C.  Administration Staff: Cecilia Frederick Phone: (916) 341-6095 

IX. WRITTEN SUPPORT AND/OR OPPOSITION 
A.  Support 

Staff had not received any written support at the time this item was submitted for 
publication. 

B.  Opposition 
Staff had not received any written opposition at the time this item was submitted for 
publication. 
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1.  Overview 
The State Agency Buy Recycled Campaign (SABRC) is a joint effort between the 
California Integrated Waste Management Board (CIWMB) and the Department of 
General Services (DGS) to implement State law requiring State agencies and the 
Legislature to purchase products with recycled content. It complements the efforts of 
the Integrated Waste Management Act (AB 939, Sher, Chapter 1095, Statutes of 
1989), which was enacted to reduce the amount of waste going to California's 
landfills. State agencies are under the State mandate to use the DGS web application 
`State Contracts Procurement Registration System (SCPRS)' to report on all contracts 
with $5,000 or more in value. However the system can and is used to report contracts 
with a value less than $5,000. CIWMB and DGS have mutually agreed to modify 
SCPRS to also track information on SABRC. 

2.  Background 
The SCPRS application is designed to facilitate the collection of contract information 
of all state agencies. The SCPRS application provides all state agencies, departments, 
and boards a place to register and track all of their procurements and contracts above 
$5,000 in value as required by Management Memo 03-09. Customers may also 
utilize SCPRS to track contracts and purchases below $5,000. 

The SCPRS application has the following features: 
• Secure Interface (https://www.scprs.dgs.ca.govidefault.asp  ) 
• User account set up and maintenance. 
• A web based interface for user entry of the contracts and procurement activities 

and retrieval of data. 
• A web-based interface for searching contracts/amendments to view details. 
• Interface for amending contracts previously entered. 
• Interface for administrators to edit contracts/amendments previously entered for 

typos or wrong data entry upon user's request. 
• Interface for administrators to delete contracts/amendments previously entered for 

wrong data entry or duplicate entry upon user's request. 
• Admin Interface to administer the site. 
• Email notification to users at completion of data entry. 
• A help section that supports users to easily learn and interact with the data. 
• Application built using 
o ASP 
o SQL 2000 Server 
o VB Script 
o Java Script 
o SMTP email service 
• The system does not currently interact with any existing systems in DGS or other 

state systems. 
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3. Business Objectives 
• Upgrade SCPRS to support fiscal year breakdowns of contracts and sub 

contractors while maintaining a simple and user-friendly interface. 
• Capture SABRC information from end user at the time a user is entering contracts 

in SCPRS. 
• Allow CIWMB to store and maintain SABRC data and keep it in synch with 

SCPRS data. 
• Create a simple technical interface between SCPRS and CIWMB that appears 

(relatively) seamless to the end user. 

4. Scope 
The scope of work required involves modifications to the existing SCPRS system to 
accommodate collection of some SABRC- required data. 

First, several general changes are required to SCPRS to fully support the CIWMB's 
SABRC requirements. SCPRS will have to be modified to allow the users to report 
multi-year contracts by fiscal year, as the SABRC records are tracked by the fiscal 
year. Second, DGS and CIWMB both will benefit from having the subcontractor 
contact information on hand. SCPRS will need to be modified to allow the users to 
input information in SCPRS about subcontractors and certification details. This will 
primarily be used in the case where a DVBE is selected. Lastly, another toggle would 
need to be added to SCPRS for non profit veteran service agency (NPVSA) to comply 
with or the requirements of Assembly Bill 323. (Need to agree that this is CIWMB 
related—awaiting conversation with PD & CIWMB) 

Other specific changes are required in SCPRS to accommodate collection of 
CIWMB's SABRC data. At present, SCPRS collects data on the contractor name and 
the FEIN Number, in addition to information about the contract. CIWMB needs 
additional information on the contractor (e.g., address information) so that they can 
promote doing business with them for meeting or exceeding the SABRC 
requirements. These additional fields will be collected regardless of whether the 
contract was SABRC reportable or not. 

When creating a new contract or amendment, a "SABRC reportable" toggle will be 
added to the screen (similar to the other toggles for small business or disabled 
veteran). Upon submission of contract, the user will see the contract confirmation 
screen and receive an email as exists today. But if the "SABRC reportable" toggle 
was selected "Yes", the confirmation screen will contain a button and a statement 
such as "Click here to proceed with the SABRC reporting". This form button will 
forward data entered by the user and redirect the user to the SABRC reporting form 
housed on the CIWMB servers, where they can enter data on monies spent in the 12 
product categories, such as antifreeze, compost, glass, etc. Any information 
submitted by the user related to SABRC (other than SABRC reportable "Yes" or 
"No") will be stored on CIWMB side. Upon completion of this SABRC entry the user 
will be redirected back to the DGS server where they can choose to enter another 
contract or browse through the SCPRS website. An interface for CIWMB staff to 
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view or change SABRC data pertinent to a particular contract once it is submitted will 
be handled by CIWMB. 

The following list summarizes the modifications anticipated to SCPRS as a result of 
this SOW: 

• Manage Contracts by Fiscal Year 
o New contracts broken down by fiscal year starting with Fiscal 

Year 2005/2006 
o Existing contracts left as is (i.e. no data conversion done). 

• Capture & maintain additional Contractor Data in SCPRS for contracts 
and amendments: 

o Contractor Address (as a required field) 
o Contractor City (as a required field) 
o Contractor State(as a required field) 
o Contractor Zip Code (as a required field) 
o Contractor Email address (as an optional field) 

• Capture & maintain Sub contractor Data in SCPRS for contracts and 
amendments: 

o All current data in SCPRS captured for contractors, as well as 
additional information requested in this SOW: 

• Subcontractor Address (as a required field) 
• Subcontractor City (as a required field) 
• Subcontractor State(as a required field) 
• Subcontractor Zip Code (as a required field) 
• Subcontractor Email address (as an optional field) 

• Capture and maintain a "Nonprofit Veteran Service Agency" 
(NPVSA) attribute on a contract (similar to the small business, 
disabled veteran and micro business toggles currently in SCPRS). 

• Capture and maintain a "SABRC Reportable" attribute on a contract 
(similar to the small business, disabled veteran and micro business 
toggles currently in SCPRS). 

• Interface to CIWMB maintained page(s) to collect data for "SABRC 
reportable" contracts including passing of data and user's SCPRS 
session info (return URL). 

• Upon completion of data entry on CIWMB site, SCPRS should receive 
the user's session back from CIWMB to allow them to enter another 
contract, or otherwise continue to use the SCPRS site, if desired. 

• Support SABRC data capture during "Add Contract" or "Add 
Amendment" functions by passing required data to CIWMB in the 
link: 

o Contract ID, Contract/Amendment Registration Number, 
Purchase Order, Date entered, Contractor contact information, 
Sub Contractor information, Contract Description & Total 
purchase amount will be passed in the URL to the CIWMB. 

• Administrative changes or deletes to Contracts or Amendments in 
SCPRS will be detected by SCPRS and relevant information fed to 
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CIWMB using email in a specified format. CIWMB would require 
manual input of the changes to their system. 

Changes to CIWMB will be done by the programming staff in that department, and 
are outside of the scope of this SOW, but are listed here to provide context. CIWMB 
site will be created to: 

• Manage interface between SCPRS and CIWMB under a secure site. 
• Receive data passed in URL from SCPRS on a contract or amendment 

creation. 
• Collect data on portion of contract spent in each of 12 recycled content 

categories. 
• Collect data in a similar screen design as SCPRS to promote a 

seamless appearance to the end-user. 
• Return user to SCPRS screen upon completion of SABRC data entry. 
• Maintain data in synch with SCPRS contract information. 
• Manage manual update and delete of SABRC information on 

contracts. 
• Run required reports on SABRC data. 

5. Assumptions 
• SCPRS and the CIWMB data are loosely linked That is, for those contracts 

where "SABRC Reportable" is "Yes," the system will not require (but will 
encourage) entry of SABRC data in order to complete the Contract. For example, 
if the end user does not choose to complete SABRC data entry, their contract will 
still have been saved to the SCPRS database and they will receive their email 
confirmation. 

• CIWMB's SABRC site availability will not impact SCPRS data entry. That is, if 
the site is down at CIWMB, the user will still be able to complete their SCPRS 
contract entry, and provisions must be made to capture SABRC data at another 
time. 

• Calls to SCPRS help desk that are SABRC related will be forwarded to CIWMB 
SABRC help desk. 

6. Contractor Tasks 
The Contractor shall perform the following tasks during this engagement: 

• Define detailed requirements for modifications to SCPRS, working with PD, 
OTR & CIWMB, including: 

o Screen Changes. 
o Interface requirements to CIWMB. 

• Obtain written approval of requirements documentation from appropriate 
management within DGS & CIWMB. 

• Develop and document a detailed design of the required changes, including: 
o SCPRS Database changes required to support requirements. 
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• Develop and document a detailed design of the required changes, including: 
o SCPRS Database changes required to support requirements. 

 Page 5 of 9 



Board Meeting Agenda Item 21 
February 15-16, 2005 Attachment 1 

o Detailed technical interface specifications for each interface to CIWMB 
(e.g., Add Contract, Add Amendment, Change Contract, Delete Contract). 

• Obtain written approval of design documentation from appropriate management 
within DGS & CIWMB. 

• Code and unit test changes to SCPRS according to approved design. 
• Perform integration testing with CIWMB to ensure the interface works as 

designed. 
o Document test plan. 
o Execute tests. 
o Record defects. 
o Resolve all high priority defects. 

• Support DGS User Acceptance testing of the changes by fixing valid defects 
raised during this test. 

• Manage scope and process changes through a formal change request process. 
• Modify existing SCPRS documentation as appropriate to account for application 

changes introduced by this SOW. 
• Provide written bi-weekly status reports to management in PD, OTR and CIWMB 

on progress. 

7. Contractor Deliverables 
The Contractor will be responsible for delivering the following items to the State 
during this engagement: 

• Requirements Specification, to include at a minimum• 
o Screen prototypes for all changes. 
o Data migration requirements (if applicable). 
o Updates to existing SCPRS documentation. 
o Data transfer specification to the CIWMB web interfaces. 

• Detailed Design documentation, to include: 
o Data model changes. 
o Interface requirements specified between SCPRS & CIWMB for 

each interface. 

• Unit Tested Product, including: 
o Updated Code (asp pages, VB or Java script changes, etc.). 
o Updated Database Schema. 
o Migrated data (if applicable). 

• Written Integration Test Plan & executed scripts. 

• Migration Plan for production deployment, which clearly outlines files 
changed and step by step process to implement changes in production. 
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• Bi-Weekly status report of development work. The report will include a 
synopsis of work performed, problems and issues resolved, and open issues 
needing attention and, where possible, a recommendation for resolution. 

8. State Responsibilities 
The successful completion of the SABRC reporting requirements requires the 
cooperation of several groups within the state. 

DGS-OTR 
• Review & approve requirements and design deliverables. 
• System Test application changes. 
• Provide on-site facilities for contractor to perform work: 

o Hardware 
o Software 
o SCPRS development/test environment 

• Provide access to existing SCPRS documentation. 
• Provide technical expertise on SCPRS application. 
• Support SCPRS post-production. 

DGS-PD 
• Provide business expertise on SCPRS throughout the contract. 
• Provide input to requirements. 
• Review & approve requirements. 
• User Acceptance Testing. 
• Update online documentation where needed, such as User Guide or Quick 

Reference Guide. 
• Update Training materials. 

CALEPA-CIWMB 
• Provide business expertise on SABRC requirements. 
• Review & approve requirements and design deliverables. 
• Integration Test planning and execution support. 
• User Acceptance testing. 
• Support CIWMB post-production. 

9. Payment Schedule 
The total amount of this SOW for the SCPRS application changes should not exceed 
$100,000. The Contractor shall invoice DGS monthly in arrears detailing the actual 
hours and dollars expended for each deliverable specified in the work plan and 
schedule. All costs associated with travel, telephone usage, parking, printing, training 
materials, etc. are the responsibility of the Contractor. 
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10. Budget Detail and Payment Provisions 
Invoicing and Payment: 
For services satisfactorily rendered, and upon receipt and approval of monthly 
invoices, DGS/EI agrees to pay the Contractor in arrears for said services in 
accordance with Government Code Section 927 seq. The State will not accept an 
invoice for which work has not been approved and will return the invoice as a 
disputed invoice to the Contractor. 

Small business contractors must identify their certified small business status on 
the invoice. 

Invoices shall provide supporting documentation that properly details all charges, 
expenses, direct and indirect costs including staff timesheets. All invoices 
submitted by the Contractor to DGS/EI must identify the Purchase Order Number 
provided by DGS. Any invoices submitted without the referenced information 
may be returned to the Contractor for further re-processing. Send invoices to: 

Payment Unit 
Department of General Services 
Office of the Chief Information Officer/PPAS 
707 3rd Street, 3rd Floor 
West Sacramento, CA 95605 

Budget Contingency Clause: 
It is mutually agreed that if the Budget Act of the current year and/or any 
subsequent years covered under this Agreement does not appropriate sufficient 
funds for the program; this Agreement shall be of no further force and effect. In 
this event, the State shall have no liability to pay any funds whatsoever to 
Contractor or to furnish any other considerations under this Agreement and 
Contractor shall not be obligated to perform any provisions of this Agreement. 

If funding for any fiscal year is reduced or deleted by the Budget Act for purposes 
of this program, the State shall have the option to either: cancel this Agreement 
with no liability occurring to the State, or offer an Agreement Amendment to 
Contractor to reflect the reduced amount. 

Prompt Payment Clause: 
Payment will be made in accordance with and within the time specified in 
Government Code, Chapter 4.5 (commencing with Section 927). 
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11. Contract Start Date 
The DGS expects to select a vendor and initiate the contract in March 
conclude the contract on or about June 2005. 

2005, and 

This contract may be amended to add additional hours and/or 
rate identified in the contractor's response. 

time at the same 

This contract maybe terminated with a 30-day prior notice. 

Page 9 of 9 

Board Meeting  Agenda Item 21 
February 15-16, 2005  Attachment 1 

11. Contract Start Date 
The DGS expects to select a vendor and initiate the contract in March 2005, and 
conclude the contract on or about June 2005. 
 
This contract may be amended to add additional hours and/or time at the same 
rate identified in the contractor’s response. 
 
This contract maybe terminated with a 30-day prior notice. 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 

Resolution 2005-45 

Consideration Of Adoption Of The Scope Of Work For The Development And Integration Of 
The State Contract And Procurement Registration System (SCPRS) And An Electronic State 
Agency Buy Recycled Campaign (SABRC) Reporting System 

WHEREAS, AB 4 (Eastin, Chapter 1094, Statutes of 1989) and AB 11 (Eastin, Chapter 960, 
Statutes of 1993) established the State Agency Buy Recycled Campaign (SABRC) and assigns 
responsibility to both the Department of General Services and the California Integrated Waste 
Management Board (Board); and 

WHEREAS, The Public Contract Code, commencing with section 12150, requires State 
agencies to buy Recycled Content Products, and 

WHEREAS, The Scope of Work complements the efforts of the Integrated Waste Management 
Act (IWMA) to reduce the amount of waste going to California's landfills while meeting the 
intent of the SABRC to develop markets for products made from materials that State and local 
government programs divert from landfills in complying with the IWMA, and 

WHEREAS, the Department of General Services and Board staff jointly developed a Scope of 
Work for the development and testing of the internet based reporting system through the State 
Contract and Procurement Registration System (SCPRS) to collect and meet the requirements of 
the (SABRC). 

NOW, THEREFORE, BE IT RESOLVED that the Board hereby approves the Scope of Work 
for the Development and Integration of the State Contract and Procurement Registration System 
and an Electronic State Agency Buy Recycled Campaign reporting system for the amount of one 
hundred thousand dollars ($100,000). 

CERTIFICATION 

The undersigned Executive Director, or his designee, of the California Integrated Waste 
Management Board does hereby certify that the foregoing is a full, true, and correct copy of a 
resolution duly and regularly adopted at a meeting of the California Integrated Waste 
Management Board held on February 15-16, 2005. 

Dated: 

Mark Leary 
Executive Director 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 
Resolution 2005-46 

Consideration Of Award Of Interagency Agreement (IAA) With The Department Of General 
Services (DGS) For The Development And Integration Of The State Contract And Procurement 
Registration System (SCPRS) And An Electronic State Agency Buy Recycled Campaign 
(SABRC) Reporting System In The Amount Of One-Hundred Thousand Dollars ($100,000) 

WHEREAS, AB 4 (Eastin, Chapter 1094, Statutes of 1989) and AB 11 (Eastin, Chapter 960, 
Statutes of 1993) established the State Agency Buy recycled Campaign (SABRC) and assigns 
responsibility to both the Department of General Services and the California Integrated Waste 
Management Board (Board); and 

WHEREAS, the Public Contract Code, commencing with section 12150, requires State 
agencies to buy Recycled Content Products, and 

WHEREAS, the Scope of Work complements the efforts of the Integrated Waste Management 
Act (IWMA) to reduce the amount of waste going to California's landfills while meeting the 
intent of the SABRC to develop markets for products made from materials that State and local 
government programs divert from landfills in complying with the IWMA, and 

WHEREAS, the Board approved the Scope of Work for the development and testing of the 
internet-based reporting system through the State Contract and Procurement Registration System 
(SCPRS) to collect and meet the requirements of the State Agency Buy Recycled Campaign 
(SABRC). 

NOW, THEREFORE, BE IT RESOLVED that the Board hereby approves the Department of 
General Services as the Contractor for the Interagency Agreement (IAA) for the Development 
and Integration of the State Contract and Procurement Registration System (SCPRS) and an 
Electronic State Agency Buy Recycled Campaign reporting system, in the amount of one 
hundred thousand dollars ($100,000). 

CERTIFICATION 
The undersigned Executive Director, or his designee, of the California Integrated Waste 
Management Board does hereby certify that the foregoing is a full, true, and correct copy of a 
resolution duly and regularly adopted at a meeting of the California Integrated Waste 
Management Board held on February 15-16, 2005 

Dated: 

Mark Leary 
Executive Director 
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